H2020-INSO-2014 INSO-1-2014 ICT-enabled open government

YDS [645886] "Your Data Stories"



3rd Plenary Meeting Agenda Athens, October 15th & 16th, 2015

Document title:	Agenda of the YDS 3 rd Plenary Meeting
Relevant workpackage:	WP1: Project Coordination
Document version:	Final V1.0
Date:	06/10/2015
Authors:	Anna Triantafillou, Garifalia Sebou (ATC)
Document description:	This document provides the Agenda and necessary information of the Plenary Meeting of the YDS project that will take place in Athens, 15 & 16 of October, 2015.

1. Introduction

The second YDS meeting will take place in Athens on the 15th & 16th of October, 2015, hosted by GFOSS.

2. Meeting Objectives

The main objectives of the meeting are:

- Agree on a clear roadmap of the pilots' implementation for Y1
- Ensure partner responsibilities, activities and tasks outputs are aligned
- Clarify open questions to be answered in order to broaden the technical understanding / underlined technologies.
- Review of the time plan and delivery in due time of the planned deliverables
- Agree on a detailed plan for the third quarter of the project

3. Agenda for Thursday, October 15th

Time	Duration	Subject	Presenter
09:30 - 10:00	30'	Arrival of Participants	
10:00 - 10:15	15′	Welcome, meeting objectives, organization and agenda	GFOSS, ATC
10:15 – 10:30	15'	WP1: Project Coordination	
		Progress overview & issues to be addressed	ATC
	50′	WP6: Pilots Deployment and Evaluation	
		WP6 Progress Overview & Current Status per task	EJC
10:30 - 11:20		 Status of the deliverable D6.2 Pilots Planning 	DW
		 Presentation of Pilot 1 Scenario & related milestones for Y1 review 	MAREG
11:20 - 11:40	20'	Coffee Break	
	80′	WP6: Pilots Deployment and Evaluation	
11:40 – 13:00		 Presentation of Pilot 2 Scenario & related milestones for Y1 review 	EJC/DW
		 Presentation of Pilot 3 Scenario & related milestones for Y1 review 	DPER/NUIG
		Next Steps & Planning until the end of the year ¹	EJC
		Discussion	All
13:00 - 14:00	60'	Lunch Break	
14:00 -15:30	90'	WP3: Data Layer	

¹ Prioritize the critical aspects for the next three months, provide a plan (what, who and by when)

Time	Duration	Subject	Presenter
		WP3 Progress Overview & Current Status per task	TF
		 Data Layer Status & next steps for Pilot 1 	NCSR-D
		 Data Layer Status & next steps for Pilot 2 	TF
		 Data Layer Status & next steps for Pilot 3 	NUIG
		Next Steps & Planning until the end of the year ² (TF)	TF
		 Planning for D3.6 Data Harvester v1.0 (NCSR-D) 	NCSR-D
		 Planning for D3.9: Open Data Repository v1.0 (TF) 	
		Discussion	ALL
15:30 -15:45	15'	Coffee Break	
15:45 -17:20	95'	WP4: Customisation of Platform Modules	
		WP4 Progress Overview & Current Status per task	NCSR-D
		 Pilot 1 UI Propositions based on mock-ups 	NCSR-D
		 Pilot 2 UI Propositions based on mock-ups 	TF
		 Pilot 3 UI Propositions based on mock-ups 	NUIG
		 UI Propositions based on mock-ups for market place /help desk 	ATC
		Next Steps & Planning until the end of the year ³	NCSR-D
		Discussion	ALL
17:20 – 17:30	10'	Any other issues - closing of the meeting	

4. Agenda for Friday, October 16th

Time	Duration	Subject	Presenter
09:30 - 10:00	30'	Arrival of Participants	
10:00 - 10:10	10′	Welcome, meeting objectives, organization and agenda	ATC
10:10 -11:20	70′	WP2: Conceptual Architecture, User Needs Analysis & Design	
		WP2 Progress Overview & Current Status per task	NCSR-D, GFOSS
		Overall Approach & Milestones for updating and	NCSR-D

² Prioritize the critical aspects for the next three months, provide a plan (what, who and by when)

Page | 3

³ Prioritize the critical aspects for the next three months, provide a plan (what, who and by when)

Time	Duration	Subject	Presenter
		enhancing: — User Characteristics & Usage Scenarios V2.0 — User Requirements v2.0	
		Technical Specifications & Architecture v2.0	ATC
		 Legal Requirements and ethical issues 	GFOSS
		Next Steps & Planning until the end of the year ⁴	NCSR-D
		Discussion	ALL
11:20 - 11:30	10'	Coffee Break	·
		WP5: "Your Data Stories" Platform Integration	
11.20 12.00	201	WP5 Progress Overview & Current Status per task	ATC
11:30 - 12:00	30′	Next Steps & Planning until the end of the year ⁵	ATC
		Discussion	ATC
		WP7: Dissemination and Exploitation	•
12.00 -13:00	60′	 WP7 Progress Overview & Status Communication material YDS General presentation Website's updates Dissemination and Communication Activities tracking list Involvement of partners in updating twitter, website and other communication channels Liaison activities with other projects; Other; Status of D7.2 Competitive Market Analysis (TF – M9) Next Steps & Planning until the end of the year⁶ 	DW TF DW
		Discussion	ALL
13:00 - 14:00	60'	Lunch Break	
14:00 - 14:30	30'	Discussion for Y1 Review Meeting	ALL
14:30 - 15:00	30'	List of Actions – Closing the meeting	ATC


⁴ Prioritize the critical aspects for the next three months, provide a plan (what, who and by when)

⁵ Prioritize the critical aspects for the next three months, provide a plan (what, who and by when)

⁶ Prioritize the critical aspects for the next three months, provide a plan (what, who and by when)

5. Meeting Venue

EPINOO (close to metro station Monastiraki) Vlachava 6-8, 10551, Athens, Greece http://www.epinoo.gr/contact/



6. Accomodation

For your stay, we recommend the following hotels which are very near to the meeting venue:

Electra Athens

5 Ermou Str., 10563 Athens, Greece

Phone: (+30) 210 337 8000

Fresh Hotel Athens

26 Sofokleous Str., 10552, Athens, Greece

Phone: +30 210 5248511

Other hotels:

President hotel 4*, close to metro station PANORMOU 43 Kifissias Avenue, 11523, Athens

Phone: (+30) 210 6989000

Golden Age Hotel of Athens, close to metro station MEGARO MOUSIKIS

57 Michalakopoulou Street, 115 28, Athens, Greece

Phone: (+30) 2107240860 (0-9)

Airotel Stratos Vassilikos Hotel, close to metro station MEGARO MOUSIKIS

114 Michalakopoulou Street, 115 27 Athens, Greece

Phone: (+30) 210 7706611

For alternative hotels in Athens please check: http://www.greekhotel.com/athens/

Athens Metro Map

http://www.ametro.gr/files/maps/AM Athens Metro map Dec14 en.pdf